


## Incremental Epic Fact Sheet

### Planning

Incremental Epic integrates with your existing planning tools to enable you to create and update plans throughout the contract. Different contracts require different levels of planning. Incremental Epic allows you to decide the degree of formal planning on every contract. It takes away the manual effort of creating the plan elements, allowing you to focus entirely on the actual planning – the task scheduling.

### Planning Tools




‘Out of the box’ Incremental Epic supports Microsoft Project™. However it is designed to integrate with any planning tool you use. If your choice of planning tool is not already supported, it can be easily added through a *custom plug-in*.

With Microsoft Project™, you can use its native formats so there are no fiddly import/export issues.


### Plan Creation

Incremental Epic can automatically pass to your planning tool the base information required to start a plan.

This is a three-click operation.



### Plan Synchronisation



As the contract progresses the plan will inevitably change. With most planning tools, Incremental Epic offers a ‘synchronisation’ option where data is exchanged between it and the plan:

- ▶ work progress can be passed to the plan;
- ▶ planned dates can be passed back to Incremental Epic;
- ▶ emergent or newly authorised work can be automatically added to the plan.

Other relevant fact sheets : [Integrating With Other Systems](#)  
[Project Management](#)